Work Plan	Estimatd /hours/ per day	Staff	PLAN					DESIGN				BUILD			
Research:		Jonas	Day 1	Day 2	Day 3	Day 4	Day 5	Day 6	Day 7	Day 8	Day 9	Day 10	Day 11	Day 12	Day 13
Competition Frukt&saft Design Target audiens Budget	7h	Research Team	Research				42								
Design:	7h	Grafic design team	Design												
Layout/exsampels Choose colors Find fonts Make prototype Find images	7h	Grafic design team													
Front end/coding:	7h	Front end developer team	Developing/fron	t end											
Home page-mobil Home page-desktop About us-mobil		Front end developer team													
About us-desktop Contact us-mobil Contact us-desktop		Front end developer team													
Order page-mobil Order page-desktop Back-end mobil															
Testing	7h	Testing team	Testing												
Test mobil Test desktp Bugs/errors															
Beta test Delivery			Delivery												
Documentaion Delivery of product		Project leaders													

Day 14 Day 15 Day 16 Day 17 Day 18 Day 19 Day 20 Day 20 Day 14 Day 15 Day 16 Day 17 Day 18 Day 19 Day 20 Da			LAUNCH					
	Day 14	Day 15	Day 16	5				Day 20